QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency:
Report Quarter:

Print Date:

2011-1 (January)
02/22/2011

University of Louisville

MANAGER

Constr Contract Actual

Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager: Owsley, Larry
Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson 2004-2006 Planning

Construct 500 Bed Residence Hall Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Administrative Office Building Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Athletic Academic Support Facility Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Athletics Office Building Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Belknap Campus Welcome Center East Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Belknap Research/Academic CONN Center Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Boathouse for Women’s Rowing Program Jefferson 2006-2008 In Construction ’5 02/28/11

Comments: CONTRACT COMPLETION DATE EXTENDED DUE TO LATE DELIVERY BY MANUFACTURER OF ROWING TANK.

Construct Center for Predictive Medicine Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09

Construct Center for the Performing Arts Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Chestnut Street Garage Speed Ramp Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Complete Two Shelled Floors of CII Jefferson 2008-2010 Complete/In Warranty 100 12/31/09 12/21/09

Construct Diversity Center for Excellence Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Executive MBA/Business Program Jefferson 2010-2012 Awaiting Initiation by Agency

Construct Fitness & Health Institute Jefferson 2008-2010 Awaiting Initiation by Agency

Construct Flexner Way Mall - Floyd to Preston Jefferson 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Construct Flexner Way Mall - Hancock to Clay

Construct Flexner Way Mall - Preston to Jackson

Construct Health Sciences Campus Parking Structure III

Construct Health Sciences Campus Steam/Chilled Water

Plant II

Construct HSC Parking Structure II

Construct HSC Research Facility V

Construct Instructional Facility in HSC Quad

Construct Intramural Field Complex

Construct Physical Plant Space in Health Sciences Campus

Garage

Construct Soccer Stadium

Construct Student Recreation Center

Construct Utilities, Remove Overhead Lines

Construct Westside Dining Facility

Ernst Hall Renovation

Exand and Renovate Life Sciences Building

Expand & Renovate - Founders Union Building

Expand Ambulatory Care Building Academic Addition

Expand and Renovate - Dental School

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 A/E Selection
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 05/01/10 06/30/10
Jefferson CPBOC-6/01/09 Complete/In Warranty 100 01/15/10 02/28/10
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 05/01/10 05/01/10
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 79 09/01/11
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Expand and Renovate Founders Union Building Phase II Jefferson 2010-2012 Awaiting Initiation by Agency
Expand and Renovate Oppenheimer Hall Jefferson 2008-2010 Awaiting Initiation by Agency
Expand Chilled Water and Electrical Service Upgrade Jefferson 2010-2012 Awaiting Initiation by Agency
Expand College of Business for Equine Industry Jefferson 2008-2010 Awarding Contract
Expand Miller IT Center Data Center Jefferson 2010-2012 Awaiting Initiation by Agency
Expand Papa John's Cardinal Stadium Jefferson 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
Expand Patterson Baseball Stadium Jefferson 2010-2012 Awaiting Initiation by Agency
Expand Rauch Planetarium Jefferson 2010-2012 Awaiting Initiation by Agency
Expand Regional Biocontainment Laboratory Jefferson 2010-2012 Design/Phase A
Expand Sackett Hall Jefferson 2010-2012 Awaiting Initiation by Agency
Expand Student Activities Center Jefferson 2008-2010 Design/Phase A
*  HSC Research Campus Facility - Phase III Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Purchase Artificial Turf for Field Hockey Jefferson 2010-2012 Awaiting Initiation by Agency
Purchase Artificial Turf for Intramural Field Jefferson 2010-2012 Awaiting Initiation by Agency
Purchase Artificial Turf Practice Field Facility Jefferson 2008-2010 Awaiting Initiation by Agency
Purchase Land Downtown for MBA Program Jefferson 2010-2012 Awaiting Initiation by Agency
Purchase land near Belknap Campus North Jefferson 2010-2012 Awaiting Initiation by Agency
Purchase Land Near Belknap Campus South Jefferson 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: University of Louisville

Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Purchase Land Near Health Sciences Campus

Purchase Land Near Health Sciences Campus

Purchase Land Near Health Sciences Campus

Purchase Real Estate Near Health Sciences

Parcel II

Renovate Belknap Campus North Entrance

Renovate Burhans Hall

Renovate Capital Renewal Pool

- Parcel I

- Parcel III

Parcel II

Campus -

Renovate Chemistry Fume Hood Redesign, Phase II

Renovate College of Business Faculty Offices

Renovate College of Education Building

Renovate Ekstrom Library

Renovate Ekstrom Library (new project)

Renovate Gross Anatomy Lab

Renovate J. B. Speed Building

Renovate Kersey Library

Renovate Kornhauser Library

Renovate KY Lions Eye Research Institute

Renovate Law School

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2006-2008 Complete/Closed Out 100 07/01/10 07/01/10
Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2004-2006 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2006-2008 Complete/Closed Out 100 08/31/09 09/15/09
Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Revising/Rebidding

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2006-2008 Complete/In Warranty 100 12/31/09 12/31/09
Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:
Print Date:

University of Louisville

2011-1 (January)
02/22/2011

Cabinet/Agency/Project Title

Renovate Medical School Tower

Renovate Miller Information Technology Center

Renovate Natural Science Building

Renovate Research Imaging Facility

Renovate Research Resource Center

Renovate Shelby Campus Infrastructure

Renovate Stevenson Hall

Renovate W.S. Speed Building

Renovate/Install Baghouse Dust Collectors

Renovate/Replace Gas Boiler in Steam Plant

Utility Distribution - South Belknap Campus

Constr Contract
% Compl Compl Date

Actual
Subst Compl

County Initial Auth Status

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Complete/Closed Out 100 09/30/09 09/18/09
Jefferson 2004-2006 Awaiting Initiation by Agency

Jefferson 2010-2012 Design/Phase A

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Complete/Closed Out 100 08/14/09 08/14/09
Jefferson 2010-2012 In Construction 32 08/31/11

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Cancelled

Jefferson 2010-2012 Cancelled

Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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